
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:06 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 095 Date: 06-Apr-2011 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 575

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF crews started from the West line saddle by filling up the gap between the anchor rods the saddle end
plate holes, the difference between 90mm saddle hole and 50mm anchor bolts diameter. The crews filled
the gap by rolls of foam with diameter of about 30mm as a loop around the gap so that completely blocks it
and then the foam is covered with the sealant; the result of the work and the specification of the sealant
are shown in the pictures. Inspection of the gap between the saddle end plate showed that there would not
be any direct contact between the grout and the anchor rods.

ABF Crews:
-Roberto Hernandez (IWJ)
-John Power (IWJ)

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERTO HERNENDEZIronworker 8.00 0.00 0.00 8.00

Material
Description Invoice Date QtyInvoice No DisputeRemarksUOMTL 29

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Joint Sealant 1.00
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